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Installation of a Dedicated Water Collection System at SW 132 

E. M. Lee, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

This memorandum is in reference to your response (92-W-10601) regarding the 
installation of a permanent water collection and transfer system at SW 132. The anticipated 
project completion date in your response is July 1, 1993. A nine month lead time to 
complete such a small task is not acceptable particularly since similar type of collection and 
transfer stations already exist at SW59 and SW61. The engineering requirements for the 
additional installation should be minimal. A detailed justification for the time required for 
installation is requested along with identification of tasks where long delays are expected. 
In addition a cost estimate for the installation is requested. 

A timely installation of the collection and lransfer station is important because both the 
EPA and CDH have expressed concern that the temporary installation currently being used 
is compromising the collection capacity of SW 61. Since SW61 has elevated radionuclides 
in the water, the current installation could put us in violation of the IM/IRA Decision 
Document We remind you that the IAG requirement for completion of construction of the 
zM/fRA (including SW-132) was April 1992. 

Tie justification for the long delay and the cost estimate are due four (4) weeks from the 
date of this memorandum. If you have any questions, please contact either Paul Singh of 
my staff at extension 7565 or Scott Grace at extension 7199. 

x: 
A. Rampert~ip, EM-453 
E. Dille', EGgLG 
D. Pontius, EGgLG 

Jam KHartman 
hssishnt Manager 
f-vironmental Management 

Fie! Lu. t 

RF-46522 IGev. a921 


